

LATEST STATUS ON CONTRACT CLOSURES SUMMARIZED IN 15 DECEMBER 1965 MEMO IS:

SP-1927 SIXTEEN (16) HOURS CHARGED BETWEEN 31 JANUARY 1965
AND 7 FEBRUARY 1965 WAS INCORRECT. THESE HOURS ARE BEING TRANSFERRED
TO SP-1923 WHICH IS THE APPROPRIATE CONTRACT. A NEW FINAL CONTRACT
COST STATEMENT IS IN PROCESS AND WILL BE SUBMITTED IN NEXT WEEKOR TEN DAYS.

SP-1916 PROPERTY ACCOUNTABILITY SURVEY IN PROCESS AND WE HOPE TO HAVE IT COMPLETED BY THE END OF FEBRUARY OR EARLY IN MARCH.

DKN-3667 FINAL REPORT WAS SUBMITTED BY LETTER DATED 17 DECEMBER 1965. FINAL REDETERMINATION PROPOSAL IS IN PROCESS AND WILL BE READY TO SUBMIT PRIOR TO 1 MARCH 1966.

SP-1925 WE CONSIDER THIS CONTRACT CLOSED. PLEASE CONFIRM IF.

PROCESS. FINAL COST STATEMENT AWAITING THESE RESULTS, BUT WE EXPECT TO SUBMIT TO NARCH 1966.

25X1A

END OF MESSAGE

Approved For Release 2000/08/23 ECIA-RDP67B00820R000300120031-6

REPRODUCTION BY OTHER THAN THE ESSUING OFFICE IS PROMIBITED. COPY NO.